
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT EPA Region 5 Records Ctr.

I. HEADING

Date: May 9, 1997
284426

Subject: Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

From: Key Rivera, OSC, U.S. EPA, Region 5, Chicago

To: E. Watkins, OSWER, Wash.,D.C.
K. Mould, OSWER, Wash.,D.C.
R. Karl, Branch Chief, ERB, Chicago
D. Bruce, Section Chief, RS-II
B. Messenger, Chief, U.S. EPA ESS
B. Henning-Guria, U.S. EPA ESS
T. Lesser, U.S. EPA Off. Public Affairs
G. Narsete, U.S. EPA Off. Public Affairs
J. Cox, U.S. EPA ORC
U.S. Coast Guard, Dist. 9
U.S. Fish & Wildlife Service, WI
J. Burnett, WDNR
A. Walden, WDNR
B. Amungwafor, WDNR-SE Region
S. Krewson, City of Kenosha

POLREP # 10: May 3 through May 9, 1997
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II. BACKGROUND

Site No: A551
CERCLIS No: WID006090286
Response Authority: CERCLA
State Notification: Yes
Status of Action Memorandum:

III. SITE DESCRIPTION

Delivery Order No: 5001-05-413

NPL Status: Non-NPL
Start Date: March 10, 1997
Approved (Signed January 15, 1997)

See initial POLREP

IV. RESPONSE INFORMATION

A. Actions Taken

0 Hazardous characterization of 132 drum samples has been
completed.

0 Completed collection, staging, and inventory of fluorescent
light bulbs and PCB ballasts from the main plant building,
brass foundry building, and sheds. The PCB ballasts were
placed in drums for disposal.



0 Scrap metal loading continues. Two 40-cubic yard rolloff
boxes of scrap metal were shipped off-site.

0 Two 20-cubic yard rolloff boxes of hazardous wastes were
shipped off-site.

0 One 30-cubic yard rolloff box of non-hazardous waste was
shipped off-site.

0 Removal of contaminated overhead process and vent lines in
the plating area continues.

0 Initiated removal of contaminated wood walls in plating
area.

0 Collected a sample of dust from the rafters of the brass
foundry building room to be analyzed for TCLP and Total
metals.

0 Collected decontamination water sample for treatment and
disposal.

0 The City of Kenosha, Wisconsin disposed of 14 tires that
were collected from the site.

B. Next Steps

0 Consolidate compatible waste streams
0 Pump out waste from sumps, pits, and storage tanks
0 Pressure washing of ceiling, floor, and walls of the plating

area
0 Prepare fluorescent light bulbs and PCB ballasts for

shipping and disposal
0 Mercury cleanup in the laboratory
0 Approval of decontamination water profile and shipping of

the decontamination water

V. COSTS (through 5/8/97)

Extramural Coats;

Total Cleanup Contractor (ERGS) Costs $300,552
START $ 22,769
TOTAL, EXTRAMURAL COSTS $323,321

U.S. EPA $ 18,236
Total, Intramural Costs $ 18,236

TOTAL SITE COST $341.557
Project Ceiling $973,900

Project Funds Remaining (percentage) 65 %



The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment Treatment Disposal

Non-haz debris Solid

:rap metal Solid

Scrap metal Solid
(engine with
fly-wheel)

Scrap metal Solid
(press)

Copper metal Solid
(estimate)

07 haz waste Solid

Transformers Solid

Asbestos Solid

580 cy Rolloff

240 cy Rolloff

6,000 Ib N/A
(estimate)

60,000 Ib N/A
(estimate)

2,446 Ib N/A

125 cy Rolloff

20 cy

N/A

Rolloff

Landfill

Recycle

Recycle

Recycle

Recycle

Landfill

Recycle

Landfill

Best Disposal
Co., Menomonee
Falls, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

City Environ-
mental , Inc.,
Detroit, MI

S.D. Meyers,
Tallmadge, OH

Pheasant Run
Recycling &
Disposal
Facility,
Bristol, WI

o
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II. BACKGROUND
Delivery Order Xo. 5001-05-413

i
(Signed January is, 1997)

III. SITE DESCRIPTION

See initial POLREP

IV. RESPONSE INFORMATION

X. j E -
Hazardous characterisation of 132 dru. sables has .een

CoS^ea-coUection staging and ̂ -ory^f fluorescent

iSCB SlSrJ^SiS"^ s^ds. The PCB oaHasts were
placed in drums for disposal.


